
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:01 PM
Run date

Time

Reviewer: Soheilifard, Saman 23-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 272 Date: 17-Feb-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 527

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the West tower shaft .
They started at 7:00 AM.

Carlos , Augie , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the West tower shaft for
the 2nd day . Crews had to bring the splice plates against the skin tower plates using 4 hydraulic jacks ,
install 2 rows of bolts , snug the bolts , release the jacks , drive the drift pins out , install the permanent
bolts on the entire splice plate , & remove the temporary bolts . They started on the 2nd side of the D
plate at 7:30 AM. Crews were done at 8:30 AM. Crews had to leave few rows with out bolts for ventilation
reason on the D plate .

Following the same procedures as on the D splice plate . Crews started on the C plate at 8:40 AM.
They were done at 9:00 AM. Only one side was done .

Due to the heavy wind & rain crews were called to stop & leave . Crews had to work on half way on
the C plate . They were done at 10:15 AM. They had to wrap up their tools & equipment . Crews left at
10:30 AM.

Tony & Jeffery had to work on the façade at 38 meters . Crews had to work on the remaining areas
where Kevin crews left one month ago . Crews started at 7:15 AM. They left at 10:30 AM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 4.00 0.00 0.00 4.00

JNM ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00

JNM JAIME BARRAGANIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

FOR CARLOS VALVERDEIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00
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